

**LIFE15 ENV/IT/000631**  
**LIFE-CHIMERA - CHICKENS Manure Exploitation**  
**and RevAluation Project**



**Performed activities in SEPTEMBER 2017**

TRE P Engineering s.r.l., 29/09/2017, Chiaravalle (AN)

"LIFE CHIMERA - CHICKENS Manure Exploitation and RevAluation"

Project funded by the European Union - GA n. LIFE15 ENV/IT/000631.

The present document reflects only the author's view. The Executive Agency/Commission for Small and Medium-sized Enterprises is not liable for any use that may be made of the information contained.



September 2017

Action	Name of the action	Performed activities
A1	<b>A1. PROCUREMENTS, PERMISSIONS AND PRELIMINARY DESIGN OF THE PILOT PLANT</b>	<ul style="list-style-type: none"><li>- Relationship with the dutch authorities for the installation of the Pilot plant</li><li>- Relationship with the italian authorities for the installation of the Prototypes</li></ul>
B1	<b>B1. COMBUSTION AND FERTILIZER UNITS PROTOTYPES ASSEMBLY AND TEST</b>	<ul style="list-style-type: none"><li>- Delivery of prototype plants' components</li><li>- Sensors' assessment for control system definition</li><li>- Setting of Combustion Unit and Fertilizer Unit</li></ul>
C1	<b>C1. PROJECT PERFORMANCE INDICATOR MONITORING AND LCA</b>	<ul style="list-style-type: none"><li>- Review of Mid-term Project Indicator Assessment Report</li></ul>
D1	<b>D1. DISSEMINATION MATERIALS AND TOOLS</b>	<ul style="list-style-type: none"><li>- Preparation of contribution for peer-reviewed international scientific journal "Environmental Engineering Management Journal" (IF: 1.065)</li><li>- 16th International Waste Management and Landfill Symposium - Brochure sent</li><li>- Website update</li><li>- Report on performed dissemination activities within 1st year</li></ul>
D2	<b>D2. NETWORKING ACTIVITIES</b>	<ul style="list-style-type: none"><li>- Shooting of the Clip to be presented at the Clean Air Conference in Paris (16-17th November)</li><li>- Contacts with stakeholders and advisory board members</li></ul>
E1	<b>E1. PROJECT MANAGEMENT AND MONITORING BY 3PENG</b>	<ul style="list-style-type: none"><li>- Monitoring and coordinating activities</li><li>- Preparation and submission of the Mid-term Report</li></ul>
E2	<b>E2. PROCUREMENTS MANAGEMENT</b>	<ul style="list-style-type: none"><li>- Purchase orders for the prototype plants</li><li>- Delivery of prototype plants' components</li></ul>

