

**LIFE15 ENV/IT/000631**  
**LIFE-CHIMERA - CHICKENS Manure Exploitation**  
**and ReVALuation Project**



**Performed activities in AUGUST 2017**

TRE P Engineering s.r.l., 31/08/2017, Chiaravalle (AN)

"LIFE CHIMERA - CHICKENS Manure Exploitation and ReVALuation"

Project funded by the European Union - GA n. LIFE15 ENV/IT/000631.

The present document reflects only the author's view. The Executive Agency/Commission for Small and Medium-sized Enterprises is not liable for any use that may be made of the information contained.



August 2017

Action	Name of the action	Performed activities
A1	<b>A1. PROCUREMENTS, PERMISSIONS AND PRELIMINARY DESIGN OF THE PILOT PLANT</b>	<ul style="list-style-type: none"><li>- Relationship with the dutch authorities for the installation of the Pilot plant: preliminary environmental permit received. It will be published until 19 September: if no formal objections are raised, the final permit will be in place</li><li>- Relationship with the italian authorities for the installation of the Prototypes</li><li>- Agreement with the new breeder for the installation of the second prototype</li></ul>
B1	<b>B1. COMBUSTION AND FERTILIZER UNITS PROTOTYPES ASSEMBLY AND TEST</b>	<ul style="list-style-type: none"><li>- Delivery of prototype plants' components</li><li>- Sensors' assessment for control system definition</li></ul>
D1	<b>D1. DISSEMINATION MATERIALS AND TOOLS</b>	<ul style="list-style-type: none"><li>- Preparation of contribution for peer-reviewed international scientific journal "Environmental Engineering Management Journal" (IF: 1.065)</li></ul>
D2	<b>D2. NETWORKING ACTIVITIES</b>	<ul style="list-style-type: none"><li>- Contacts with Mostra Agency for the shooting of the Clip to be presented at the Clean Air Conference in Paris (16-17th November)</li><li>- Contacts with stakeholders and advisory board members</li></ul>
E1	<b>E1. PROJECT MANAGEMENT AND MONITORING BY 3PENG</b>	<ul style="list-style-type: none"><li>- Monitoring and coordinating activities</li><li>- Agreement with the new breeder for the installation of the second prototype</li></ul>
E2	<b>E2. PROCUREMENTS MANAGEMENT</b>	<ul style="list-style-type: none"><li>- Purchase orders for the prototype plants</li><li>- Delivery of prototype plants' components</li></ul>

2

