

LIFE15 ENV/IT/000631
LIFE-CHIMERA - CHICKENS Manure Exploitation
and RevAluation Project



Performed activities in OCTOBER 2017

TRE P Engineering s.r.l., 31/10/2017, Chiaravalle (AN)

"LIFE CHIMERA - CHICKENS Manure Exploitation and RevAluation"

Project funded by the European Union - GA n. LIFE15 ENV/IT/000631.

The present document reflects only the author's view. The Executive Agency/Commission for Small and Medium-sized Enterprises is not liable for any use that may be made of the information contained.



October 2017

Action	Name of the action	Performed activities
A1	A1. PROCUREMENTS, PERMISSIONS AND PRELIMINARY DESIGN OF THE PILOT PLANT	<ul style="list-style-type: none">- Relationship with the dutch authorities for the installation of the Pilot plant: <u>Environmental Permit from the municipality of Son en Breugel obtained on 03/10/2017</u>- Relationship with the italian authorities for the installation of the Prototypes: <u>Permit from the Marche Region for the first prototype obtained on 30/10/2017</u>
B1	B1. COMBUSTION AND FERTILIZER UNITS PROTOTYPES ASSEMBLY AND TEST	<ul style="list-style-type: none">- Delivery of prototype plants' components- Sensors' assessment for control system definition- Assembling of the first prototype at 3P's premises
C1	C1. PROJECT PERFORMANCE INDICATOR MONITORING AND LCA	<ul style="list-style-type: none">- Preliminar activities for LCA Analysis
D1	D1. DISSEMINATION MATERIALS AND TOOLS	<ul style="list-style-type: none">- Preparing and printing of the poster for Ecomondo 2017- Preparation of contribution for peer-reviewed international scientific journal "Environmental Engineering Management Journal" (IF: 1.065)- Website update
D2	D2. NETWORKING ACTIVITIES	<ul style="list-style-type: none">- Contacts with stakeholders and advisory board members
E1	E1. PROJECT MANAGEMENT AND MONITORING BY 3PENG	<ul style="list-style-type: none">- Monitoring and coordinating activities- Preparation and submission of the Mid-term Report
E2	E2. PROCUREMENTS MANAGEMENT	<ul style="list-style-type: none">- Purchase orders for the prototype plants- Delivery of prototype plants' components

