

**LIFE15 ENV/IT/000631**  
**LIFE-CHIMERA - CHICKENS Manure Exploitation**  
**and RevAluation Project**



**Performed activities in NOVEMBER 2017**

TRE P Engineering s.r.l., 30/11/2017, Chiaravalle (AN)

"LIFE CHIMERA - CHICKENS Manure Exploitation and RevAluation"

Project funded by the European Union - GA n. LIFE15 ENV/IT/000631.

The present document reflects only the author's view. The Executive Agency/Commission for Small and Medium-sized Enterprises is not liable for any use that may be made of the information contained.



November 2017

Action	Name of the action	Performed activities
A1	<b>A1. PROCUREMENTS, PERMISSIONS AND PRELIMINARY DESIGN OF THE PILOT PLANT</b>	- Relationship with the Italian authorities for the installation of the second prototype: official delivery to Regione Marche of the documents required for the Authorization (as per Article 29-sexies, paragraph 9-ter of the Decree 152/2006)
B1	<b>B1. COMBUSTION AND FERTILIZER UNITS PROTOTYPES ASSEMBLY AND TEST</b>	- Tests on the first prototype - Delivery of second prototype plant's components
C1	<b>C1. PROJECT PERFORMANCE INDICATOR MONITORING AND LCA</b>	- Preliminary activities for LCA Analysis
D1	<b>D1. DISSEMINATION MATERIALS AND TOOLS</b>	- Website update, communicating the end of the authorization process by Marche Region for the first prototype - Preparation of contribution for peer-reviewed international scientific journal "Environmental Engineering Management Journal" (IF: 1.065) - Brief preparation for the attendance of the Clean Air Forum in Paris - Draft and submission of the document to accredit CHIMERA as best practice for the National Rural Network by the Ministry of Environment
D2	<b>D2. NETWORKING ACTIVITIES</b>	- Participation to the Ecomondo trade fair at the conference on circular economy as poster - Participation to the international conference on Clean Air in Paris as speaker - EUAB development
E1	<b>E1. PROJECT MANAGEMENT AND MONITORING BY 3PENG</b>	- Monitoring and coordinating activities
E2	<b>E2. PROCUREMENTS MANAGEMENT</b>	- Purchase orders for the second prototype plant - Delivery of second prototype plant's components

