

**LIFE15 ENV/IT/000631**

**LIFE-CHIMERA - CHICKENS Manure Exploitation  
and RevAluation Project**



**Performed activities in FEBRUARY 2018**

TRE P Engineering s.r.l., 28/02/2018, Chiaravalle (AN)

"LIFE CHIMERA - CHICKENS Manure Exploitation and RevAluation"  
Project funded by the European Union - GA n. LIFE15 ENV/IT/000631.



The present document reflects only the author's view. The Executive Agency/Commission for Small and Medium-sized Enterprises is not liable for any use that may be made of the information contained.

February 2018

Action	Name of the action	Performed activities
A1	A1. PROCUREMENTS, PERMISSIONS AND PRELIMINARY DESIGN OF THE PILOT PLANT	- Relationship with the Italian authorities for the installation of the second prototype: waiting for authorization
B1	B1. COMBUSTION AND FERTILIZER UNITS PROTOTYPES ASSEMBLY AND TEST	- Tests on the first prototype: introduction of some corrective actions in order to reach a steady running - Delivery of second prototype plant's components
B2	B2. PILOT PLANT ASSEMBLY AND FINE TUNING AT REND FACILITY	- Review of design for the installation of the Pilot plant
C1	C1. PROJECT PERFORMANCE INDICATOR MONITORING AND LCA	- Activities for LCA Analysis - Activities for KPI validation
D1	D1. DISSEMINATION MATERIALS AND TOOLS	- Website update - May event planning
D2	D2. NETWORKING ACTIVITIES	- Follow up with contacts for the EUAB
E1	E1. PROJECT MANAGEMENT AND MONITORING BY 3PENG	- Monitoring and coordinating activities - Preparation of Deliverable D12: 2nd Report on tests (1st prototype)
E2	E2. PROCUREMENTS MANAGEMENT	- Purchase orders for the second prototype plant - Delivery of second prototype plant's components

