

LIFE15 ENV/IT/000631

**LIFE-CHIMERA - CHICKENS Manure Exploitation
and RevAluation Project**



Performed activities in MARCH 2018

TRE P Engineering s.r.l., 30/03/2018, Chiaravalle (AN)

"LIFE CHIMERA - CHICKENS Manure Exploitation and RevAluation"

Project funded by the European Union - GA n. LIFE15 ENV/IT/000631.

The present document reflects only the author's view. The Executive Agency/Commission for Small and Medium-sized Enterprises is not liable for any use that may be made of the information contained.



March 2018

Action	Name of the action	Performed activities
A1	A1. PROCUREMENTS, PERMISSIONS AND PRELIMINARY DESIGN OF THE PILOT PLANT	-Authorization for the installation of second prototype obtained from Italian authorities.
B1	B1. COMBUSTION AND FERTILIZER UNITS PROTOTYPES ASSEMBLY AND TEST	- Testing of mechanical and technical modifies made on first prototype - Assembling of second prototype at 3P's premises - Collection of analysis regarding manure, ashes, emissions.
B2	B2. PILOT PLANT ASSEMBLY AND FINE TUNING AT REND FACILITY	- Review of design for the installation of the Pilot plant
C1	C1. PROJECT PERFORMANCE INDICATOR MONITORING AND LCA	- Activities for LCA Analysis
D1	D1. DISSEMINATION MATERIALS AND TOOLS	- Website update - News publication - Draft of newsletter
D2	D2. NETWORKING ACTIVITIES	- Contacts with the EUAB for updates on the project - Planning of the event in May - Contacts with suppliers, guests, speakers and participants.
E1	E1. PROJECT MANAGEMENT AND MONITORING BY 3PENG	- Monitoring and coordinating activities - Preparation of Deliverable D12: 2nd Report on tests (1st prototype)
E2	E2. PROCUREMENTS MANAGEMENT	- Delivery of second prototype plant's components

