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Action Name of the action Performed activities 
      

A1 A1. PROCUREMENTS, 
PERMISSIONS AND 
PRELIMINARY DESIGN OF 
THE PILOT PLANT 

- Relationship with the italian authorities for the installation 
of the second prototype 

B1 B1. COMBUSTION AND 
FERTILIZER UNITS 
PROTOTYPES ASSEMBLY 
AND TEST 

- Installation on site at Fileni's premises and tests of the first 
prototype 
- Delivery of second prototype plant's components 

B2 B2. PILOT PLANT ASSEMBLY 
AND FINE TUNING AT REND 
FACILITY 

- First review of design for the installation of the Pilot plant 

C1 C1. PROJECT PERFORMANCE 
INDICATOR MONITORING 
AND LCA 

- Preliminar activities for LCA Analysis  

D1 D1. DISSEMINATION 
MATERIALS AND TOOLS 

- Website update 
- Preparation of contribution for peer-reviewed 
international scientific journal "Environmental Engineering 
Management Journal" (IF: 1.065) 

D2 D2. NETWORKING 
ACTIVITIES 

- Follow up with contacts made during the Clean Air Forum 

E1 E1. PROJECT MANAGEMENT 
AND MONITORING BY 3PENG 

- 2nd Monitoring Visit on 15/12/2017 
- Monitoring and coordinating activities 

E2 E2. PROCUREMENTS 
MANAGEMENT 

- Purchase orders for the second prototype plant 
- Delivery of second prototype plant's components 

      

 

 

 

 

 


